
                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 
 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS CTC Meeting: June 7-8, 2006  

 Reference No.: 2.1c.(5) 
 Action Item 

 

From:  CINDY McKIM 
 Chief Financial Officer 

Prepared by: Ross A. Chittenden 
 Division Chief 
 Transportation Programming 

 
Subject: TRAFFIC CONGESTION RELIEF PROGRAM (TCRP) PROJECT APPLICATION 

AMENDMENT APPROVAL 
RESOLUTION TAA-06-32, AMENDING RESOLUTION TA-01-09 

 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-06-32, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #57 described below. 

 
ISSUE: 
 
The Department, in conjunction with San Bernardino Associated Governments (SANBAG), requests 
approval of the following TCRP project application amendment. 

 
Project #57 – Route 215; add HOV lanes through downtown San Bernardino, Route 10 to Route 30 
in San Bernardino County.  Amend application to: 

• Designate SANBAG as the Implementing Agency. 
• Update project schedule and funding plan. 

 
BACKGROUND: 
 
This project will add two HOV lanes and two mixed flow lanes, including operational improvements 
and interchange modifications, through San Bernardino.  The Department and SANBAG are partners 
for this corridor project.  The project is to be delivered in segments and the TCRP funds will be used 
to fund the Rialto Avenue to 9th Street segment, including the 5th Street bridge. 
 
The schedule has been updated due to the delay in obtaining FHWA approval of the environmental 
re-evaluation for the corridor.  During the delay, only limited right-of-way acquisition was allowed 
by FHWA; therefore, the completion of right-of-way and the start of construction have been delayed.  
The delay has impacted the total cost of the project.  Cost increases have incurred due to 
significantly higher material costs for steel and concrete, higher labor costs, and new design 
standards implemented, and increased right of way costs. 
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A concurrent allocation of $25,000,000 for construction is requested included under Reference No. 
2.6e.(2). 
 
RESOLUTION:  
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #57 as follows: 
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Revises: 
 
 

 2,063    Proposed 2,063   2,063     
Change 0

2,063
TEA-21
Existing 2,063 2,063

 56,500    Proposed 56,500      56,500  
56,500Change 56,500 56,500

0

34,265   56,500 98,625 484,050 816
9,499   

Proposed 617,756 133,706 25,000 120,404 123,957 158,189
56,500 35,187 181,407 0

24,766   
Change 226,093 31,935 0 (32,335) 60,824 109,169

0 63,438 302,643 816
Total
Existing 391,663 101,771 25,000 152,739 63,133 49,020

    1,246  
Future
Existing

Proposed 1,246     1,246
1,246Change 1,246 1,246

  
BNSF
Existing 0

 44,637   Proposed 44,637 0  13,537 15,396 15,704  
(2,363)Change (2,363) (6,000) (27,463) 15,396 15,704
47,00041,000Existing 47,000 6,000

  
RSTP

 38,877 13,807  Proposed 52,684 38,877  5,078 3,922 4,807
21,096 7,929Change 29,025 21,096 (800) 3,922 4,807
17,781 5,878

  

CMAQ
Existing 23,659 17,781 5,878

17,190 140,545 139 20,890Proposed 178,764 38,219  42,630 40,898 57,017  
14,091 105,429 9,499Change 129,019 16,839 14,265 40,898 57,017
3,099 35,116 139 11,391

 
Measure I
Existing 49,745 21,380 28,365

200,252 677 13,375  Proposed 256,862 56,610  57,096 63,741 79,415  42,558
12,666Change 12,666 (18,337) 608 30,395

187,586 677 13,375
STIP-RIP
Existing 244,196 56,610 75,433 63,133 49,020 42,558

       25,000 25,000   

Completion (FY)

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP
Existing 25,000

Description:

California Department of Transportation
California Department of Transportation San Bernardino Associated Governments
Route  215, add HOV lanes through downtown San Bernardino, Route 10 to Route 30 in San Bernardino County.

Lead Agency:
Implementing:

Change
Proposed

0
25,000

00/01 05/06
05/06

57  $    25,000 
Phase 1
Phase 2 08/09

San Bernardino 8

25,000 25,000

County District BREF TCRP

Phase 3
Phase 4

04/05
08/09 12/13

10/11
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TCRP AMENDMENT TAA-06-32 
 

Location Map 
 

Project 
Limits 

 
TCRP #57 

 
Description: Route 215; add HOV lanes through downtown San Bernardino, Route 10 to Route 30 

in San Bernardino County. 
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